


















































































 

 

 – EXISTING LANDFILL REMAINING LIFE CALCULATIONS 
  







 

 

 – LANDFILL GAS INFOGRAPHIC





 

 

 – SOUTH LANDFILL LIFE OF SITE CALCULATION  
  











 

 

 – PROJECT SCHEDULE 
  



Activity ID Activity Name Original
Duration

Start Finish Predecessors Successors

Bioreactor Landfill ExpansionBioreactor Landfill Expansion 1680 02-Oct-17 11-Mar-24

Preliminary Design & Public Outreach PhasePreliminary Design & Public Outreach Phase 586 02-Oct-17 30-Dec-19

A1010 Project Kickoff Meeting 1 02-Oct-17* 02-Oct-17 A1020, A1030

A1020 Preliminary Site Investigation (PSI) Request 45 03-Oct-17 04-Dec-17 A1010 A1040

A1030 Prepare Public Involvement Plan 30 06-Oct-17 16-Nov-17 A1010

A1040 MDNR Delivers PSI Approval 60 05-Dec-17 26-Feb-18 A1020 A1050, A1060

A1050 City Notifies Public of PSI Approval 0 20-Mar-18 A1040

A1060 MDNR Conducts Public Awareness Session 1 22-May-18 22-May-18 A1040

A1070 Cit Provides Public Notice of Community Involvement Session 0 29-Oct-19 A1080

A1080 City Conducts Community Involvement Session 1 30-Dec-19 30-Dec-19 A1150 A1070

Permitting & Design PhasePermitting & Design Phase 933 13-Feb-19 12-Sep-22

A1100 Site Location Restriction Demonstration 60 13-Feb-19* 19-Apr-19 A1110

A1110 Hydrogeologic Work Plan Preparation 60 22-Apr-19 12-Jul-19 A1100 A1120

A1120 MDNR Work Plan Review 60 15-Jul-19 04-Oct-19 A1110 A1130

A1130 Response to MDNR Comments 30 07-Oct-19 15-Nov-19 A1120 A1140

A1140 Complete Hydrogeologic Investigation 60 18-Nov-19 07-Feb-20 A1130 A1150

A1150 Prepare & Submit DSI Report to MDNR for Review/Comment 60 10-Feb-20 01-May-20 A1140 A1080, A1160

A1160 MDNR Review 60 04-May-20 24-Jul-20 A1150 A1170

A1170 Address MDNR Comments 60 27-Jul-20 16-Oct-20 A1160 A1180

A1180 Complete Lateral Expansion Permit Modification 195 19-Oct-20 16-Jul-21 A1170 A1190

A1190 City Review/Address Comments 30 19-Jul-21 27-Aug-21 A1180 A1200

A1200 Submit Permit Application 0 30-Aug-21 A1190 A1210

A1210 Initial MDNR Review 90 30-Aug-21 31-Dec-21 A1200 A1220

A1220 Address MDNR Comments 60 03-Jan-22 25-Mar-22 A1210 A1230

A1230 MDNR Final Review 120 28-Mar-22 09-Sep-22 A1220 A1240

A1240 Solid Waste Permit  Received 0 12-Sep-22 A1230 A1260, A1320

Air Construction/Operating Permit Modification ApplicationAir Construction/Operating Permit Modification Application 360 12-Sep-22 29-Jan-24

A1260 Application Preparation 120 12-Sep-22 24-Feb-23 A1240 A1270

A1270 MDNR Review/Approval 180 27-Feb-23 03-Nov-23 A1260 A1280

A1280 Address MDNR Comments 30 06-Nov-23 15-Dec-23 A1270 A1290

A1290 Public Notice 30 18-Dec-23 26-Jan-24 A1280 A1300

A1300 Permit Issuance 0 29-Jan-24 A1290

Final Design PhaseFinal Design Phase 390 12-Sep-22 11-Mar-24

A1320 Construction Documents - First Cell 120 12-Sep-22 24-Feb-23 A1240 A1330

A1330 Bidding 30 27-Feb-23 07-Apr-23 A1320 A1340

A1340 Contract Award/Procurement 60 10-Apr-23 30-Jun-23 A1330 A1350

A1350 Construction 120 03-Jul-23 15-Dec-23 A1340 A1360

A1360 Prepare CQA Report 30 18-Dec-23 26-Jan-24 A1350 A1370

A1370 MDNR Review 30 29-Jan-24 08-Mar-24 A1360 A1380

A1380 MDNR Cell Approval 0 11-Mar-24 A1370
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APPENDIX E – WATER TREATMENT INFOGRAPHIC 
  





 

 

APPENDIX F – CATSO MAJOR ROADWAY PLAN 
  





 

 

APPENDIX G – ECOLOGY INFOGRAPHIC 



WATER QUALITY 
SEDIMENTATION 
POND

PROJECT 
FEATURES

STRATEGIC, LONG-TERM 
DEVELOPMENT TO PRESERVE 

WILDLIFE HABITAT
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CORRIDOR  
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RESTORATION  
(UPLAND FOREST)

STREAM  
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RIPARIAN CORRIDOR  
RESTORATION  
(RECLAIMED FARMLAND)

WETLAND  
HABITAT AREA  
(RECLAIMED FARMLAND)

LANDFILL EXPANSION

EXISTING LANDFILL

SOLID WASTE  
ADMINISTRATION/OPERATIONS

FUTURE WETLAND 
HABITAT AREA

FUTURE WETLAND 
HABITAT AREA

INTERMITTENT 
STREAM

50+ YEAR  
DEVELOPMENT

Great Blue Heron 

         (Ardea herodias)

Five-lined Skink  

(Plestiodon fasciatus)

Wild Turkey 

(Meleagris gallopavo)       

Killdeer

Eastern Cottontail 
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Eastern Bluebird 

(Sialia sialis)

Northern Mockingbird 

(Mimus polyglottos)

Raccoon 

Blanchard’s Cricket Frog 

(Acris crepitans  
blanchardi)

White-tailed Deer 
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                       virginianus)
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